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ESTIMATE RUN 02/07/2011

ESTIMATE SUMMARY 09:24:42

CONTID: C17685         ESTIMATE NO: 0006 FINL 2005

PCN: 17685-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EXIT 37 INTERCHANGE IMPRO PERCENT TIME:

PROJECT NO: C0701-205                     

I-70 EXIT 37 INTERCHANGE IMPRO

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 02/07/2011 DATE TIME STARTED 08/02/2010

2273 RIVER ROAD DATE LET 05/13/2010 DATE WORK BEGAN 08/02/2010

 DATE AWARDED 05/17/2010 DATE TIME STOPPED 12/03/2010

 DATE CONTRACT EXECUTED 06/15/2010 DATE ACCEPTED 12/03/2010

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 08/02/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,424,749.85 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,398,999.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 20,984.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

102.67

WORK DAYS

WORK DAYS

100.00%

-0.02

0.00

0.00

20,984.99

$

$

$

$

4,330.00

1,420,419.87

1,424,749.87

0.00

1,424,749.87

0.00

0.00

1,424,749.87

0.00

AMOUNT DUE 1,424,749.87 20,984.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,984.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

77.0 TIME ALLOW: 75

ORIG TIME ALLOW: 55
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PCN: 17685-BID    ESTIMATE RUN 02/07/2011

PROJECT: C0701-205                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:24:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

3,950.00000 3,950.001.000

0.00

0010 REMOVAL OF CONCRETE BOX CULVERT 1.000

0.000

202-00020  
 

1.000

EACH

11,700.00000 11,700.001.000

0.00

0015 REMOVAL OF DELINEATOR 23.000

0.000

202-00090  
 

23.000

EACH

6.50000 149.5023.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) INCREASED PER MCR/CMO
#8

8,815.000

0.000

202-00240  
 

8,815.000

SY  

5.30000 46,719.508,815.000

0.00

0025 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 3.000

0.000

202-00500  
 

3.000

EACH

4,325.00000 12,975.003.000

0.00

0030 REMOVAL OF CONCRETE FOOTING 7.000

0.000

202-00900  
 

7.000

EACH

258.00000 1,806.007.000

0.00

0035 *REMOVAL OF FENCE 1,533.000

0.000

202-01000  
 

1,533.000

LF  

0.80000 1,226.401,533.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 INCREASED PER MCR # 7 AND 
CMO # 11

4,049.000

0.000

202-01130  
 

4,049.000

LF  

2.50000 10,122.504,049.000

0.00

0045 REMOVAL OF GUARDRAIL TYPE 7 80.000

0.000

202-01170  
 

80.000

LF  

95.00000 7,600.0080.000

0.00

0050 *CLEAN CULVERT 7.000

0.000

202-04002  
 

7.000

EACH

825.00000 5,775.007.000

0.00

0055 OBLITERATE OLD ROAD 1.000

0.000

202-07000  
 

1.000

L S 

10,910.00000 10,910.001.000

0.00
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PCN: 17685-BID    ESTIMATE RUN 02/07/2011

PROJECT: C0701-205                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:24:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) DECREASED PER 
CMO # 3

10,772.000

0.000

203-00060  
 

10,772.000

CY  

16.65000 179,353.8010,772.000

0.00

0065 BLADING 31.000

0.000

203-01500  
 

31.000

HOUR

100.00000 3,100.0031.000

0.00

0070 *POTHOLING 3.000

0.000

203-01597  
 

3.000

HOUR

100.00000 300.003.000

0.00

0075 STRUCTURE EXCAVATION 774.000

0.000

206-00000  
 

774.000

CY  

10.90000 8,436.60774.000

0.00

0080 STRUCTURE BACKFILL (CLASS 1) 310.000

0.000

206-00100  
 

310.000

CY  

26.60000 8,246.00310.000

0.00

0085 EROSION LOG (12 INCH) 847.000

0.000

208-00002  
 

847.000

LF  

4.00000 3,388.00847.000

0.00

0090 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

618.00000 1,236.002.000

0.00

0095 EROSION CONTROL SUPERVISOR 80.000

0.000

208-00206  
 

80.000

DAY 

187.00000 14,960.0080.000

0.00

0100 *RESET LIGHT STANDARD 7.000

0.000

210-00750  
 

7.000

EACH

361.00000 2,527.007.000

0.00

0105 *RESET GROUND SIGN 16.000

0.000

210-00810  
 

16.000

EACH

260.00000 4,160.0016.000

0.00

0110 *SEEDING (NATIVE) 8.500

0.000

212-00006  
 

8.500

ACRE

480.00000 4,080.008.500

0.00
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PCN: 17685-BID    ESTIMATE RUN 02/07/2011

PROJECT: C0701-205                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:24:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL CONDITIONING 8.500

0.000

212-00032  
 

8.500

ACRE

1,250.00000 10,625.008.500

0.00

0120 *MULCHING (WEED FREE STRAW) 8.500

0.000

213-00004  
 

8.500

ACRE

700.00000 5,950.008.500

0.00

0125 *MULCH TACKIFIER 2,532.000

0.000

213-00061  
 

2,532.000

LB  

1.70000 4,304.402,532.000

0.00

0130 AGGREGATE BASE COURSE (CLASS 1) DELETED PER CMO # 3 0.000

0.000

304-01000  
 

0.000

TON 

13.20000 0.000.000

0.00

0135 AGGREGATE BASE COURSE (CLASS 6) 2,290.060

0.000

304-06000  
 

2,290.060

TON 

15.45000 35,381.432,290.060

0.00

0140 HOT MIX ASPHALT (GRADING SX) (100) 2,864.200

0.000

403-34801  
 

2,864.200

TON 

54.00000 154,666.802,864.200

0.00

0145 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 93.920

0.000

411-03345  
 

93.920

TON 

750.00000 70,440.0093.920

0.00

0150 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 70.050

0.000

411-03354  
 

70.050

TON 

475.00000 33,273.7570.050

0.00

0155 EMULSIFIED ASPHALT (SLOW-SETTING) 829.000

0.000

411-10255  
 

829.000

GAL 

3.00000 2,487.00829.000

0.00

0160 RIPRAP (12 INCH) 150.000

0.000

506-00212  
 

150.000

CY  

151.00000 22,650.00150.000

0.00

0165 *CONCRETE LINED DITCH DELETED PER FORM 105 - # 13 0.000

0.000

507-00550  
 

0.000

LF  

39.00000 0.000.000

0.00
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PCN: 17685-BID    ESTIMATE RUN 02/07/2011

PROJECT: C0701-205                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:24:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONCRETE CLASS D (BOX CULVERT) 294.700

0.000

601-03030  
 

294.700

CY  

291.00000 85,757.70294.700

0.00

0175 *REINFORCING STEEL (EPOXY COATED) 42,545.000

0.000

602-00020  
 

42,545.000

LB  

1.00000 42,545.0042,545.000

0.00

0180 *24 INCH REINFORCED CONCRETE PIPE 22.000

0.000

603-01240  
 

22.000

LF  

211.00000 4,642.0022.000

0.00

0185 *24 INCH REINFORCED CONCRETE END SECTION 4.000

0.000

603-05024  
 

4.000

EACH

1,463.00000 5,852.004.000

0.00

0190 INLET TYPE C (5 FOOT) DELETED PER FORM 105 - # 13 0.000

0.000

604-00305  
 

0.000

EACH

3,915.00000 0.000.000

0.00

0195 *GUARDRAIL TYPE 3 (6-3 POST SPACING) INCREASED PER MCR 
# 7

4,782.000

0.000

606-00301  
 

4,782.000

LF  

14.50000 69,339.004,782.000

0.00

0200 *GUARDRAIL TYPE 7 (STYLE CA) INCREASED PER CMO # 11 2,019.000

0.000

606-00710  
 

2,019.000

LF  

47.00000 94,893.002,019.000

0.00

0205 *END ANCHORAGE TYPE 3D 3.000

0.000

606-01340  
 

3.000

EACH

582.00000 1,746.003.000

0.00

0210 *TRANSITION TYPE 3G INCREASED PER CMO # 11 8.000

0.000

606-01370  
 

8.000

EACH

1,097.00000 8,776.008.000

0.00

0215 *TRANSITION TYPE 3H INCREASED PER CMO # 11 5.000

0.000

606-01380  
 

5.000

EACH

650.00000 3,250.005.000

0.00

0220 *END ANCHORAGE (FLARED) INCREASED PER CMO # 11 7.000

0.000

606-02005  
 

7.000

EACH

1,350.00000 9,450.007.000

0.00
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PCN: 17685-BID    ESTIMATE RUN 02/07/2011

PROJECT: C0701-205                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:24:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *LINE POST DELETED PER FORM 105 - # 13 0.000

0.000

607-00000  
 

0.000

EACH

365.00000 0.000.000

0.00

0230 *END POST 4.000

0.000

607-00005  
 

4.000

EACH

285.00000 1,140.004.000

0.00

0235 *FENCE BARBED WIRE WITH METAL POSTS 1,050.000

0.000

607-01000  
 

1,050.000

LF  

2.15000 2,257.501,050.000

0.00

0240 *FENCE (TEMPORARY) 140.000

0.000

607-11580  
 

140.000

LF  

3.20000 448.00140.000

0.00

0245 *DELINEATOR (TYPE I) 58.000

0.000

612-00001  
 

58.000

EACH

18.15000 1,052.7058.000

0.00

0250 *DELINEATOR (TYPE II) 42.000

0.000

612-00002  
 

42.000

EACH

19.50000 819.0042.000

0.00

0255 *DELINEATOR (TYPE III) 6.000

0.000

612-00003  
 

6.000

EACH

22.00000 132.006.000

0.00

0260 *REFLECTOR STRIP (6 INCH) 696.000

0.000

612-00075  
 

696.000

EACH

18.50000 12,876.00696.000

0.00

0265 *2 INCH ELECTRICAL CONDUIT 4,131.000

0.000

613-00200  
 

4,131.000

LF  

6.20000 25,612.204,131.000

0.00

0270 *3 INCH ELECTRICAL CONDUIT 110.000

0.000

613-00300  
 

110.000

LF  

15.50000 1,705.00110.000

0.00

0275 *PULL BOX (18"X30"X18") DEEP 15.000

0.000

613-07060  
 

15.000

EACH

618.00000 9,270.0015.000

0.00
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PCN: 17685-BID    ESTIMATE RUN 02/07/2011

PROJECT: C0701-205                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:24:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *LIGHT STANDARD STEEL (40 FOOT) 3.000

0.000

613-32400  
 

3.000

EACH

2,060.00000 6,180.003.000

0.00

0285 *LIGHT STANDARD FOUNDATION 10.000

0.000

613-40010  
 

10.000

EACH

721.00000 7,210.0010.000

0.00

0290 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) INCREASED 
PER MCR # 9

30.000

0.000

613-70400  
 

30.000

EACH

412.00000 12,360.0030.000

0.00

0295 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

15,660.00000 15,660.001.000

0.00

0300 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

13,091.30000 13,091.301.000

0.00

0305 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0310 *EPOXY PAVEMENT MARKING 51.000

0.000

627-00005  
 

51.000

GAL 

88.00000 4,488.0051.000

0.00

0315 *FLAGGING 1,666.000

0.000

630-00000  
 

1,666.000

HOUR

19.10000 31,820.601,666.000

0.00

0320 *TRAFFIC CONTROL INSPECTION 37.000

0.000

630-00007  
 

37.000

DAY 

77.25000 2,858.2537.000

0.00

0325 *TRAFFIC CONTROL MANAGEMENT INCREASED PER MCR #7 AND 
CMO # 11

76.000

0.000

630-00012  
 

76.000

DAY 

515.00000 39,140.0076.000

0.00

0330 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000

0.000

630-80335  
 

2.000

EACH

51.50000 103.002.000

0.00
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PCN: 17685-BID    ESTIMATE RUN 02/07/2011

PROJECT: C0701-205                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:24:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000

0.000

630-80341  
 

18.000

EACH

25.75000 463.5018.000

0.00

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000

0.000

630-80342  
 

49.000

EACH

30.90000 1,514.1049.000

0.00

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 36.000

0.000

630-80343  
 

36.000

EACH

36.00000 1,296.0036.000

0.00

0350 *PORTABLE MESSAGE SIGN PANEL 3.000

0.000

630-80355  
 

3.000

EACH

3,600.00000 10,800.003.000

0.00

0355 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.000

0.000

630-80358  
 

3.000

EACH

775.00000 2,325.003.000

0.00

0360 *DRUM CHANNELIZING DEVICE 100.000

0.000

630-80360  
 

100.000

EACH

15.50000 1,550.00100.000

0.00

0365 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000

0.000

630-80363  
 

12.000

EACH

21.00000 252.0012.000

0.00

0370 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 12.000

0.000

630-80364  
 

12.000

EACH

21.00000 252.0012.000

0.00

0375 *PORTABLE WATER FILLED BARRIER (TEMPORARY) INCREASED 
PER CMO # 11

1,823.000

0.000

630-80377  
 

1,823.000

LF  

36.00000 65,628.001,823.000

0.00

0380 *CHANNELIZING DEVICE (SPECIAL) 250.000

0.000

630-80390  
 

250.000

EACH

10.30000 2,575.00250.000

0.00

0385 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) DELETED PER FORM 105 - # 13

0.000

0.000

630-85006  
 

0.000

EACH

2,575.00000 0.000.000

0.00
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PCN: 17685-BID    ESTIMATE RUN 02/07/2011

PROJECT: C0701-205                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:24:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000

0.000

630-85040  
 

1.000

EACH

7,200.00000 7,200.001.000

0.00

0395 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 F/A PARTNERING 56.320

0.000

700-70011  
 

56.320

F A 

1.00000 56.3256.320

0.00

0405 F/A FUEL COST ADJUSTMENT -198.090

0.000

700-70016  
 

-198.090

F A 

1.00000 -198.09-198.090

0.00

0410 F/A ASPHALT CEMENT COST ADJUSTMENT -11,121.770

0.000

700-70019  
 

-11,121.770

F A 

1.00000 -11,121.77-11,121.770

0.00

0415 F/A ON-THE-JOB TRAINEE DELETED PER FORM 105 - # 13 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0420 F/A OJT COLORADO TRAINING PROGRAM DELETED PER FORM 105 
- # 13

0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 F/A QUALITY INCENTIVE PAYMENT -1,567.560

0.000

700-70025  
 

-1,567.560

F A 

1.00000 -1,567.56-1,567.560

0.00

0430 F/A ESB PROGRAM DELETED PER FORM 105 - # 13 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A ELECTRIC SERVICE 3,239.900

0.000

700-70190  
 

3,239.900

F A 

1.00000 3,239.903,239.900

0.00

0460 AGGREGATE BASE COURSE (CLASS 3) ADDED PER CMO # 3 8,039.350

0.000

304-03000  
 

8,039.350

TON 

12.90000 103,707.628,039.350

0.00
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PCN: 17685-BID    ESTIMATE RUN 02/07/2011

PROJECT: C0701-205                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:24:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 CONSTRUCTION TRAFFIC SIGN (SPECIAL) ADDED PER MCR/CMO #
4

82.000

0.000

630-80344  
 

82.000

SF  

35.37000 2,900.3482.000

0.00

0470 ADDED ITEM (DOLLAR)/ MATERIALS PRICE REDUCTION -869.740

0.000

900-00006  
 

-869.740

DOL 

1.00000 -869.74-869.740

0.00

0475 ADDED ITEM (DOLLAR)/ OVERWEIGHT LOAD PRICE REDUCTION -20.000

0.000

900-00006  
 

-20.000

DOL 

1.00000 -20.00-20.000

0.00

0480 LIGHTING CONTROL CENTER ADDED PER MCR # 10 2.000

0.000

613-50100  
 

2.000

EACH

7,527.65000 15,055.302.000

0.00

0485 MEDIAN TERMINAL ADDED PER CMO # 11 4.000

0.000

606-01460  
 

4.000

EACH

3,977.00000 15,908.004.000

0.00

CAT 1,420,419.850.001,420,419.85CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0450 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0455 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

330.00000 330.001.000

0.00

0490 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES - WORKING TIME -4,000.000

0.000

900-00006  
 

-4,000.000

DOL 

1.00000 -4,000.00-4,000.000

0.00

CAT 4,330.000.004,330.00CURRENT AMT0400 $ $ $

$ 1,424,749.850.00$1,424,749.85$CURRENT AMTPROJECT TOTAL


